Risk Matrix for SkateXut Project

Risk#	Risk Description	Statement
1	Procrasination /focus	I'm prone to procrasinating or lack of focus, which with the small time frame would be critical
2	Stress	It's been a tough few weeks, so there is a lot on my mind and hard to get over defeats
3	Databases not working	Because I'm new to H2 I'm guarenteed to run into problems which would significantly affect the overall project and time spent
4	Git merge conflicts	Merge conflicts can be a real pain
5	Research Rabbit holes	When running into a problem it can be easy to run into rabbit holes when trying to fix one problem, leading to more problems
6	Time limit	We have a limited time to complete the entire project
7	New to Java	I'm new to java and spring boot, and it's quite an experience, even with my existing knowledge
8	Testing	Testing can always be a pain, and problematic

Negligible	Minor	Moderate
5	10	15
4	9	14
3	8	13
2	7	12
1	6	11

likelihood	Very Likely	
	Likely	
	Possible	
	Unlikely	
	Very Unlikely	

Response	Impact	Likelihood	Severity
Deleted social media, Focus on the project as much as possible, treat myself for hard work, go outside for short walks, talk with coursemates	25.00	Very Likely	Severe
Persist at the challenge and remind myself I'm great	15.00	Likely	Moderate
Ask for help and research	20.00	Likely	Severe
Keep consistent merges where possible	20.00	minor	Significant
Ask for help and research effecitvely, dissect the problem and read errors	14.00	Likely	Moderate
Be persistent, and don't fall into usual habits. Let the ADHD in me that can focus and enjoy work that brings me joy	15.00	Very Likely	Significant
Use all the recourses at my disoposle, and try not to over complicate	12.00	Likely	Moderate
Get out ahead as quickly as possible to try and resolve any potential issues in a times manor	10	Likely	minor

Significant	Severe
20	25
19	24
18	23
17	22
16	21

Severity Impact