	Risk Matrix for SkateXut Project					
Risk#	Risk Description	Statement	Response	Impact	Likelihood	Severity
1	Procrasination /focus	I'm prone to procrasinating or lack of focus, which with the small time frame would be critical	Deleted social media, Focus on the project as much as possible, treat myself for hard work, go outside for short walks, talk with coursemates	25	Very Likely	Severe
2	Stress	It's been a tough few weeks, so there is a lot on my mind and hard to get over defeats	Persist at the challenge and remind myself I'm great	15	Likely	Moderate
3	Databases not working	Because I'm new to H2 I'm guarenteed to run into problems which would significantly affect the overall project and time spent	Ask for help and research	20	Likely	Severe
4	Git merge conflicts	Merge conflicts can be a real pain	Keep consistent merges where possible	20	minor	Significant
5	Research Rabbit holes	When running into a problem it can be easy to run into rabbit holes when trying to fix one problem, leading to more problems	Ask for help and research effecitvely, dissect the problem and read errors	14	Likely	Moderate
6	Time limit	We have a limited time to complete the entire project	Be persistent, and don't fall into usual habits. Let the ADHD in me that can focus and enjoy work that brings me joy	15	Very Likely	Significant
7	New to Java	I'm new to java and spring boot, and it's quite an experience, even with my existing knowledge	Use all the recourses at my disoposle, and try not to over complicate	12	Likely	Moderate
8	Testing	Testing can always be a pain, and problematic	Get out ahead as quickly as possible to try and resolve any potential issues in a times manor	10	Likely	minor
Negligible	Minor	Moderate	Significant	Severe	Severity	
5	10	15	20	25	Impact	
4	9	14	19	24		
3	8	13	18	23		
2	7	12	17	22		
1	6	11	16	21		
likelihood	Very Likely					
	Likely					
	Possible					
	Unlikely					
	Very Unlikely					